

ITEM 127-1006-R0505 Attachment 2

Board of Regents  
Status Report  
2005

Line #	BOR Item #	Auth Date	Expire Date	BOR Item Title	Authority Amount	Governor's Consent		Funding Source	Fund Raising Yes/No	Annual Projected O&M Costs		Architect	Status
						Req. Y/N	Date			Amount	Funding Source		
<b>UM- Missoula</b>													
1	124-1004-R0904	Sep-04	Sep-07	Gilkey Executive Education Center Planning	\$75,000	N	N/A	Private	Yes	\$88,350	Campus	LPW Architects	Planning
2	124-1001-R0704	Jul-04	Jul-07	Skaggs Addition Increase (\$2.5ML Budget Amendment)	\$14,000,000	Y	12/3/04	Bonds, Grant & Private	Yes	\$481,800	Campus	Schutz/Foss	Planning
3	122-1015-R0304	Mar-04	Mar-07	Series I Bonds	\$3,000,000	N	N/A	Bond	No	N/A	N/A	N/A	In Progress
4	122-1010-R0304	Mar-04	Mar-07	Futures Park Planning	\$750,000	N	N/A	Grant & Private	Yes		State	OZ Architects	Planning
5	120-1005-R0903	Sep-03	Sep-06	Science Complex Clean Room (342)	\$180,000	N	N/A	Grant	No	N/A	N/A	N/A	Complete
9	121-1003-R1103	Nov-03	Nov-06	Research Lab Facility	\$2,000,000	N	N/A	Grant	No	\$55,778	Campus	MMW	Complete
10	116-1002-R0702	Jul-02	Jul-05	South Campus Student Housing	\$18,950,000	N	N/A	Bond	No	N/A	N/A	Dowling Architects	Complete
13	114-1003-R0102	Jan-02	Jan-05	Renovation of McGill Hall for Media Arts Program	\$1,265,000	N	N/A	Private	Yes	\$36,000	Campus	Paradigm	Phase I complete, Phase II under construction