

ESTIMATED PROJECT TIMELINE

The following is an aggressive timeline but will be necessary in order for Montana Tech to offer additional dormitory space by the fall of 2013.

DECEMBER 2011	Board of Regent Approval for Additional Authority (Design Development or Construction Documents)
DECEMBER 2011	Design Development begins
MAR OR MAY 2012	Board of Regent Authority for Project and Bonding Begin Construction Documents
JUNE 2012	Bonding Process Commission Documents Advertise and Bid Project
JULY 2012	Award Contract
AUGUST 2012	Begin Construction
AUGUST 2013	Building Complete and Ready for Occupancy